THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218
Marysville, CA 95901
(530) 749-7841 Fax (530) 749-6990

THREE RIVERS LEVEE IMPROVEMENT AUTHORITY
Project Status Report dated June 6, 2008
(Submitted to The Central Valley Flood Protection Board for the June 20, 2008 meeting)

A progress report of the various phases of the Three Rivers Levee Improvement Authority
(TRLIA) project is provided in the followings sections of this document. Updates are

indicated with italics and underline.

1. Funding Update:

'a) TRLIA is planning to prepare a memo to the CVFPB that will describe the proposed
changes, if any, that are needed in the TRLIA 2™ Implementation Agreement and
TRLIA’s relationship with the CVFPB. Counsel for TRLIA and Counsel for the

Board continue to discuss this issue.

b) DWR and TRLIA have completed the ETP funding agreement and TRLIA now has a
fully executed funding agreement. Stafe construction and real estate funding for the
first quarter of work has been received by TRLIA. The local share fundine for the

first quarter has also been received.

¢} The delay in funding has caused a significant challenge to our schedule especially in
regards to acquiring the land needed for comstruction of the new levee. TRLIA
continues to evaluate the schedule implications from the delav in State fundine and
Corps permitting in conjunction_with the federal permitting issues described in

2b2)d) below.

2. Levee Design and Construction Work:

a. Phase 4 — Yuba River Levee between Simpson Lane and the Goldfields:

1) Design on the erosion problem that exists just downstream of the Goldficlds has
been placed on hold until agreement on the water surface profiles along this reach
of the levee can be reached with the Corps of Engineers. 7RLIA has completed
the hvdraulic analysis of the Upper Yuba River and is coordinating results with
the Corps of Engineers. TRLIA plans to initiate design in this reach of the Yuba

in early Julv.
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b. Phase 4 — Feather River Levee hetween Bear and Yuba Rivers:

1) Segment 1 & 3:
a) Segment 1: Nordic Inc has mobilized and begun work.

b) Segment 3: Nordic Industries, Inc. continued with levee work for this segment

of levee.

A large concrete obstruction blocked construction of the shury wall in one
location. This obstruction was located fiffeen feet in the foundation of the
levee. It has been removed and the levee is beinge rebuili in this location. The
slurry wall will be placed at this location after the levee is rebuilt.
Information on this obstruction and the plan to address the obstruction were
coordinated with the Corps and CVFPB staff

TRLIA has requested the CVFPB approve a seepage berm as the permanent
fix for the Segment 3 trench failure that occurred in 2007. This request is
contained in a TRLIA letter that was sent to the CVFPB in early April 2008.
This modification has been coordinated with the CVFPB staff and the Corps.
While approval of this_approach has been coordinated with the Corps staff.
formal approval for this modification has not been sent to the CVEPB. TRLIA

expects this approval very soon.

2) Segment 2:

a)

b)

d)

The phased construction (Part A and B) encroachment permit for Segment 2
was issued on April 7, 2008.

TRLIA has awarded portions of the foundation and embankment work (see
attached graphic for modified schedule B). Additional levee work will be
added to the Teichert contract as landowner access clearances are obtained.
The delay in funding has hampered the acguisition of real estate which in turn

limits the area where work can begin.

A Groundbreaking Ceremony for the Segment 2 Sethack Levee was held on
Mav 28, 2008. The Ceremonv was well attended and was very successful.
Ben Carter attended on behalf of the Central Vallev Flood Protection Board.
The TRLIA web site (www.trila.org) now has a link to Seement 2 construction
activities including the media coverage of the sroundbreakine ceremonv.

The schedule for completion of the Setback Levee is being impacted bv the
delay in the Corps federal permit approval. Corps HQ has directed that
Section 408 approval be obtained before any Section 404 permits are issued
for the setback levee construction. The Corps has determined that an EIS is
required to support the Section 404 and 408 approvals. TRLIA is working
with the Corps to prepare and process an EIS. The schedule to complete this
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process and sign a Record of Decision (ROD) is September 20 to October 19,
2008 although we are approximately 6 weeks behind schedule. Extensive
comments were received on the Administrative Draft EIS. The EIS is being
revised to address these comments and a Draft EIS for public review is
expected by the end of June. TRLIA continues to work with the Corps to
expedite the EIS approval process to make up lost time.

3. Levee utility crossings to meet current Corps and State of California Criteria:

TRLIA continues to work on updating utility crossings as a condition of certification
from the Corp of Engineers. The following action continue to be taken: Missing crossing
markers at the utilities are being investigated and will be replaced as needed. Missing
utility markers have been identified. Letters were sent to Sprint and AT&T asking them
to field mark their utilities. Neither AT&T nor Sprint have provided markers at the
locations reguired. In order to ensure thai markers are placed, TRLIA has installed these
markers at the fwo locations and will be requesting reimbursement from Sprint and

AT&T.

4. Building Permits Issued in Plumas Lake Specific Plan_Area and North Arboga Study
Area in 2007: -

a) The attached table and graph provides information related to residential building
permits issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study

Area (NASA) within Yuba County in 2008.

b} As shown in the table, a total of 5 building permits have so far been issued in 2008.
No permits were issued in May of 2008.

Attachments:

1. Modified Schedule B graphic
2. Building permit graphic

3. Building permit table
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